
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:10 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 949 Date: 19-Oct-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 502

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the concrete extension dowels , work on
the pedestal grout forms , & work on the Electro Slag weld repairs . They started at 7:00 AM.

Carlos & Jonathan had to work on the concrete extension dowels . Crews had to drill & bond # 19 bars
using 2 kind epoxy . They started on the South West corner at 7:15 AM. Crews were done at 8:30 AM.
They started on the South East pedestal at 8:40 AM. crews were done at 10:00 AM

In addition to that , crews had to inject epoxy into the previously drilled holes inside the concrete pour
areas in the skirt zone . Crews were done at 1:00 PM.

On the pedestal South East & West corners . The epoxy was not dry enough to in the skirt pour areas .
Crews could not finish completely the outer bars . Crews will wok on the remaining bars on Monday .

In the afternoon , crews had to work on house keeping to the end of the shift . They had to clean ,
vacuum the site , bundle the excess rebar & pull them out of the site . They were done at 2;50 PM.

Jose A , Carlos , Jose Jr. , Jose P , & Victor had to work on the base plate grout pad form on the
outside perimeter . Crews continued to set , level , drill , & nail the 0.05 X 0.1 meter lumber on the
perimeter of the pedestal . They started on the North side at 7:15 AM. Then , West , & South sides .

In addition to that , crews had to caulk between the pedestal side walls & the lumber , work on house
keeping , prepare the side panels , & kickers .

Mike , Ma , Paul , & Ray to work on the Electro Slag Weld repairs . Crews had to prepare their tools ,
equipments, reroute the gas & power lines . They were done a 7:30 AM.

Mike had to work on joint E . Face B . Mike had to grind , clean , heat , & weld he started at 8:00 AM.

Ray had to work on joint B . Face B . He had to grind , clean , heat , & weld . He started at 7:30 AM.

Ma & Paul had to work with all crews in all areas . They had to clean & grind the welds , & work with
the QA & QC .

Joe & Jessie were on the site . They had to work with the welders , VT , & MT the welds . Check Joe 's
report for the welders detailed activities .

Tower crews were done at 2;55 PM. They had to wrap up their tools & equipments. Crews left at 3:10
PM.

In the office , I had to work on my report . I was done at 3:30 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 949 Date: 19-Oct-2013 Saturday

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RAY COOPERIronworker 0.00 8.00 0.00 8.00

APP PAUL FAMBRINIIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 0.00 8.00 0.00 8.00

JNM MAN CHUN MAIronworker 0.00 8.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP JR. JOSE AVILASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP JONATHAN CANITESIronworker 0.00 8.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00
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